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Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 

' Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Dear Mr. Baughman: 

We are requesting a modification to work under Part 32 of the Rocky Flats Plant (RFP) 
Interagency Agreement (LA) for the Operable Unit (OU) 13 Draft and Final Phase I RFIRI  Report. 
W e  believe the modification to work is warranted to better accomplish the objectives of the IA as 
described below. In addition we are requesting an extension under Part 42 of the IA for the Table 
six milestones dates of the Draft and Final Phase I RFI/RI Reporzs for OU 13. The good cause for 
the extension is based on agreement for the modification to work. 

The modification to work is necessary for two primary reasons. The first reason is to address the 
portion of OU13 which is not accessible due to current facility operations. These impacts with 
operating facilities were identified in the initial Draft Phase I RWRI Workplan for OU13 dated 
May 1992. The impacts were reiterated in the Final Phase I RWRI Workplan for OU13 submitted 
to you in October 1992, and approved by your letter dated August 9, 1993. A substantial portion 
of the Workplan physically cannot be completed until operational use of certain buildings, tanks, 
and waste lines are completed. 

The second reason is based on the change in mission of the RFP and the resulting change in 
operational projections for facilities in the Industrial Area. It is clear that many facilities operations 
will be modified based on the change in mission. It is our shared responsibility to address the 
potential change in priorities for remediation work in the Industrial Area which is afforded by this 
change in mission. The DOE has taken several actions.to address the mission change: 

1) An Interim Measurehterim Remedial Action for the Protected Area of RFP began 
development in early 1992 and preliminary versions of the plan were shared with regulatory 
agencies. Based on regulator comment and RFP Transition Plans the planning has expanded 
to include the entire Industrial Area. A draft was submitted for your review on March 18, 
1994. 
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2) A strategic initiative to look at methods of streamlining environmental restoration actions 
was begun in the summer of 1993: With regulator involvement and input these working 
meetings resulted in a Strategic Planning Initiative, Review Implementation Team (SPIRIT) 
to attempt to restructure the current IA protocols for early actions where warranted and better 
overall performance. A specific outcome of this effort wils an Evaluation of Individual 
Hazardous Substance Sites for the Industrial Area Operable Units sent to you February 10, 
1994. 

3) Meetings have begun between the DOE and regulators concerning a renegotiation of the 
IA. Much of the driving force behind the renegotiations center around the Industrial Area 
priorities. It was the DOE'S intent that many of the Industrial Area issues be resolved 
through the renegotiation process, however delays in that process require that these issues be 
addressed through Part 32 and Part 42 of the existing IA. 

We believe the scope and priority of work for OU13 should be discussed and agreed upon before 
schedules are revised. However, we acknowledge that the issues are complex and should be 
resolved through discussion among all parties. In general we propose to modify the work 
consistent with the SPIRIT document and current renegotiation principles. We request you agree 
to this approach to modification and meet with us to finalize the details. After the scope of the 
work is modified we propose to prepare schedules for approval to adjust existing Table 6 
milestones for the Draft and Final RFI/RI Report. Other downstream milestones may also be 
affected by the outcome of the work modification. We will provide those schedules for approval 
two weeks after the modification to work is resolved. 

An alternate approach would be to allow an open extension to the milestone dates and allow the 
OU13 issues to be addressed through the itenegotiation process. The DOE is open to this approach 
as long as the renegotiation process continues to make progress toward resolution. Under either 
scenario the DOE requests a meeting be convened as soon as possible so that we may assist you in 
making your determinations. 

Sincerely, 

Jessie Roberson 
I/ Acting Assistant Manager for 

Environmental Restoration 
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a: 
A. Rampertaap, EM-453 
M. Silverman, OOM, RFO 
L. Smith, OOM, RFO 
M. McBride, ER, RFO 
S. Slaten, ER, RFO 
F. Lockhart, ER, RFO 
S. Stiger, EG&G ’ 
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M. Hestmark, EPA 
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